

SUB-PROJECT WORK PLAN														
Organization Name		Sawa Sudan Organization for Humanitarian Aid												
Sub-Project title		Sudan Round Trees Initiative for Capacity Building in Kordofan Region for Low Carbon Emissions in North Kordofan composed of two localities (UM Rowaba and Alrehad)												
Sub-Project Period		December 2018- August 2019												
Objective and Activities		Year 2018-2019												
Program management and setup		Responsibility	1	2	3	4	5	6	7	8	9	10	11	12
OBJECTIVE 1:		To build knowledge and strengthen capacity of IPLCS and others stakeholders to understanding REDD+, deforestation, forest degradation and climate change issues.												
Activity 1.1	Start-up mobilisation meeting with authorities and line ministries: meeting with state level- Ministry of Agriculture and FNC and communities of AL Rahad and UmRowab Localities at North Kordofan and Abujeiha locality at South Kordofan)	sawa sudan												
Activity 1.2	Conduct three training workshops on REDD+ and climate change in the targeted areas of AL Rahad and UmRowab Localities at North Kordofan and Abujeiha locality at South Kordofan);	sawa sudan and consultants												
Objective2 To Raise awareness of public and multi-stakeholders undertake communication activities within the framework of														
Activity 2.1	Establish (Formulation REDD+ indigenous persons forums at sub national level in three localities at North and South Kordofan to open forest dialogue and discussion about fostering REDD+ process and climate change	sawa sudan, REDD+ focal point and consultants												
Activity 2.2	Production of fourm's knowledge products													
Objective 3		Generate knowledge, sharing information and communication on REDD+												
Activity 3.1	Conduct Meetings at federal level with authorities and related institutions and leaders of IPs and leaders of IPOs	sawa sudan, REDD+ focal point and consultants												
Activity 3.2	carry out study Stakeholders analysis and identify the opportunities at the public sector and private sector and their engagement on REDD+ goals and also how to neutralize and win antagonists	consultants / sawa sudan												
Activity 3.3	Conduct Study on land management and role of customary laws for forest management.	consultants /sawa sudan												
Activity 3.4	conduct study on Conflict and climate change (Military conflicts as driver to deforestation)	consultants / sawa sudan												
Activity 3.5	conduct study on Gender and climate change; stresses on gaps and road map in North and South Kordofan.	consultants/ sawa sudan												
Activity 3.6	Transmission of Local Radio programs (community radio for dissemination of message and creating discourse between IPs and Decision makers and authority	sawa sudan												
Activity 3.7	prepare, approved and disseminate outlines REDD plus manual	consultants												
Activity 3.8.	Produce and disseminate Project visibility (T-shirt- Cap , banners ,design of poster and video clip on REDD+)	consultants / sawa sudan												
Activity 3.8.	Project Documentations	consultants												
Activity	submit progress and financial reports	sawa sudan												
Activity	conduct final evaluation													
Activity	submit financial audit	sawa sudan												
Guidance Notes														
1. Please Shade in the period in which the activity described will occur.														
2. Whether you use various colors (some find it helpful)or simply black or grey.														
3. Please note that this work plans intended to provide an over view of the expected work to be completed in the proposed period.														
4. Please Provide a reasonable timeline for the Expected dates for the completion of the press project														
5. Please Insert Additional Rows, and columns as necessary.														
6. Please note that your work plan needs to be reviewed by PACJA and MPIDO for approval														
7. Definitions:														
*Outcome: the changes, benefits, learning other effects that happen as a result of services and activities provided by an organization														
**Activity: The Processes That an organization will carryout														
Responsibility: The Person in charge of carrying out the task should be indicated														
8. Please Insert Additional Rows, as necessary														